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ESTIMATE RUN 07/20/2021

ESTIMATE SUMMARY 09:36:43

CONTID: C23607         ESTIMATE NO: 0002 PROG 2005

PCN: 23607-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Grand Junction RE Various Chipseal PERCENT TIME:

PROJECT NO: STA141A-051                   

GRAND JUNCTION RE VARIOUS CHIPSEAL

NAME OF ROAD:  

PROJECT COUNTIES: MESA

CONTRACTOR:

Kilgore Companies, LLC dba Elam Construction PAY PERIOD ENDING

556 Struthers Avenue DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Grand Junction CO 81501     (970)242-5370 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,329,458.01 PARTICIPATING $ $ 626,338.25

AWARD PROJECT AMT: 3,288,442.60 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,749.48

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

56.94

WORK DAYS

WORK DAYS

74.32%

854,843.66

626,338.25

626,338.25

623,588.77

$

$

$

$

2,474,614.35

0.00

2,474,614.35

0.00

2,474,614.35

-49,326.64

0.00

2,425,287.71

0.00

AMOUNT DUE 2,425,287.71 623,588.77

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 623,588.77

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

41.0 TIME ALLOW: 72

ORIG TIME ALLOW: 72

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/17/2021

05/17/2021

07/17/2021

12/17/2020

01/04/2021

01/14/2021

05/17/2021
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PCN: 23607-BID    ESTIMATE RUN 07/20/2021

PROJECT: STA141A-051                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:36:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Pavement Marking (Grooving) 329,974.000

77,512.800

202-00250  
 

203,743.40407,486.800

38,756.40

407,486.800

SF  

0.50000

0010 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

15.00000

0015 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

20.000

HOUR

165.00000

0020 Hot Poured Joint and Crack Sealant 0.000

0.000

408-01000  
 

0.000.000

0.00

0.000

TON 

5,515.00000

0025 Cover Coat Material (Type I) 651,257.080

229,013.930

409-01015  
 

836,257.46880,271.010

217,563.23

894,371.000

SY  

0.95000

0030 Emulsified Asphalt (CRS-2P) 241,830.000

48,738.540

411-10216  
 

624,722.36290,568.540

104,787.86

348,805.000

GAL 

2.15000

0035 Emulsified Asphalt (CSS-1H) 0.000

48,703.200

411-10253  
 

99,841.5648,703.200

99,841.56

59,028.000

GAL 

2.05000

0040 *Mobilization 0.888

0.000

626-00000  
 

295,704.000.888

0.00

1.000

L S 

333,000.00000

0045 *Public Information Management (Tier IV) 103.000

28.000

626-01114  
 

7,205.00131.000

1,540.00

131.000

DAY 

55.00000

0050 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

6,168.000

GAL 

70.00000

0055 *Pavement Marking Paint (High Build) 4,947.500

3,455.600

627-00013  
 

268,899.208,403.100

110,579.20

9,303.000

GAL 

32.00000
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PCN: 23607-BID    ESTIMATE RUN 07/20/2021

PROJECT: STA141A-051                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:36:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

2,381.000

SF  

14.00000

0065 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

1,128.000

SF  

14.00000

0070 *Flagging 1,202.000

904.000

630-00000  
 

69,498.002,106.000

29,832.00

2,304.000

HOUR

33.00000

0075 *Pilot Car Operation 184.250

145.000

630-00001  
 

21,401.25329.250

9,425.00

340.000

HOUR

65.00000

0080 *Traffic Control Inspection 11.000

13.000

630-00007  
 

1,320.0024.000

715.00

32.000

DAY 

55.00000

0085 *Traffic Control Management 23.000

15.000

630-00012  
 

27,170.0038.000

10,725.00

72.000

DAY 

715.00000

0090 *Construction Traffic Sign (Panel Size A) 18.500

-7.000

630-80341  
 

379.5011.500

-231.00

71.000

EACH

33.00000

0095 *Construction Traffic Sign (Panel Size B) 39.500

-4.500

630-80342  
 

3,080.0035.000

-396.00

104.000

EACH

88.00000

0100 *Construction Traffic Sign (Special) 90.000

0.000

630-80344  
 

1,440.0090.000

0.00

584.000

SF  

16.00000

0105 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

6,070.002.000

0.00

4.000

EACH

3,035.00000

0110 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

2.000

EACH

300.00000
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PCN: 23607-BID    ESTIMATE RUN 07/20/2021

PROJECT: STA141A-051                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:36:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Drum Channelizing Device 14.000

0.000

630-80360  
 

77.0014.000

0.00

28.000

EACH

5.50000

0120 *Traffic Cone 25.000

0.000

630-80380  
 

27.5025.000

0.00

320.000

EACH

1.10000

0125 *Mobile Pavement Marking Zone 0.500

0.000

630-80511  
 

7,750.000.500

0.00

1.000

L S 

15,500.00000

0130 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

71,700.000

F A 

1.00000

0135 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.010

F A 

1.00000

0140 F/A On-The-Job Trainee 0.000

3,200.000

700-70023  
 

3,200.003,200.000

3,200.00

5,280.000

F A 

1.00000

0145 Project First Program 750.000

0.000

700-70111  
 

750.00750.000

0.00

1,500.000

F A 

1.00000

0150 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0160 Added Item (Dollar)/ Cover Coat Material Failing 
Gradations

-5,521.880

0.000

900-00006  
 

-5,521.88-5,521.880

0.00

0.000

DOL 

1.00000

CAT 2,473,014.35626,338.253,327,858.01CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0155 Sanitary Facility 1.000

0.000

620-00020  
 

1,600.001.000

0.00

1.000

EACH

1,600.00000

CAT 1,600.000.001,600.00CURRENT AMT0400 $ $ $

$ 2,474,614.35626,338.25$3,329,458.01$CURRENT AMTPROJECT TOTAL


